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ESTIMATE RUN 08/10/2006

ESTIMATE SUMMARY 11:09:48
CONTID: C14783R ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 14783R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 254.( DAYS TIME ALLOW: 6/1/200¢ FIXED COMPLETION DAT
US 34/RockfallMit/BigTCanyon PERCENT TIME: 97.69 ORIG TIME ALLOW: 3/15/20( FIXED COMPLETION DAT
PROJECT NO: STA 0341-063
US34/RockfallMit/BigTCanyon
NAME OF ROAD: 034A
PROJECT COUNTIES: LARIMER
CONTRACTOR:
ROCK & COMPANY PAY PERIOD ENDING 05/26/2006 DATE TIME STARTED 09/15/2005
995 NORTH 5TH AVENUE DATE LET 05/19/2005 DATE WORK BEGAN
DATE AWARDED 05/24/2005 DATE TIME STOPPED 05/26/2006
DATE CONTRACT EXECUTED 06/09/2005 DATE ACCEPTED 05/26/2006
BRIGHTON CO 80603 303/637-9230 DATE NOTICE TO PROCEED 09/15/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 351,388.70 PARTICIPATING $ 351,388.70 $ 8,304.50
AWARD PROJECT AMT:  § 427,905.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 351,388.70 8,304.50
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 351,388.70 8,304.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,418.58 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 344,970.12 8,304.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 344,970.12 8,304.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8,304.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14783R-BID ESTIMATE RUN 08/10/2006
PROJECT: STA 0341-063 ESTIMATE NO: 0006 11:09:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 203-00400 ROCK EXCAVATION 0.000 0.000
cYy 0.000 0.00
200.00000 0.000 0.00
0010 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0015 203-02300 ROCK SCALER 287.000 238.500
HOUR 48.500 4,365.00
90.00000 287.000 25,830.00
0020 211-01111 ROCK REINFORCEMENT (DOWELS) 1,937.000 1,937.000
LF 0.000 0.00
58.00000 1,937.000 112,346.00
0025 212-00006 *SEEDING (NATIVE) 0.350 0.000
ACRE 0.350 192.50
550.00000 0.350 192.50
0030 213-00002 *MULCHING (WEED FREE HAY) 0.350 0.000
ACRE 0.350 231.00
660.00000 0.350 231.00
0035 213-00061 *MULCH TACKIFIER 300.000 0.000
LB 300.000 1,800.00
6.00000 300.000 1,800.00
0040 304-06007 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cYy 0.000 0.00
20.00000 0.000 0.00
0045 304-07005 AGGREGATE BASE COURSE (CLASS 7) 0.000 0.000
cYy 0.000 0.00
20.00000 0.000 0.00
0050 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
200.00000 0.000 0.00
0055 607-55030 MESH POST 20.000 20.000
EACH 0.000 0.00
800.00000 20.000 16,000.00
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PCN: 14783R-BID ESTIMATE RUN 08/10/2006
PROJECT: STA 0341-063 ESTIMATE NO: 0006 11:09:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 607-55100 WIRE MESH 61,360.000 61,360.000
SF 0.000 0.00
1.27000 61,360.000 77,927.20
0065 625-00000 CONSTRUCTION SURVEYING 0.000 0.000
L S 0.000 0.00
3,000.00000 0.000 0.00
0070 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
27,974.00000 1.000 27,974.00
0075 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000
GAL 0.000 0.00
700.00000 0.000 0.00
0080 630-00000 *FLAGGING 758.000 720.000
HOUR 38.000 836.00
22.00000 758.000 16,676.00
0085 630-00001 *PILOT CAR OPERATION 0.000 0.000
HOUR 0.000 0.00
25.00000 0.000 0.00
0090 630-00007 *TRAFFIC CONTROL INSPECTION 32.000 32.000
DAY 0.000 0.00
80.00000 32.000 2,560.00
0095 630-00012 *TRAFFIC CONTROL MANAGEMENT 52.000 50.000
DAY 2.000 880.00
440.00000 52.000 22,880.00
0100 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
0105 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 26.000
EACH 0.000 0.00
43.00000 26.000 1,118.00
0110 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 3.000
EACH 0.000 0.00
7,100.00000 3.000 21,300.00
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PCN: 14783R-BID ESTIMATE RUN 08/10/2006
PROJECT: STA 0341-063 ESTIMATE NO: 0006 11:09:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80360 *DRUM CHANNELIZING DEVICE 16.000 16.000
EACH 0.000 0.00
36.00000 16.000 576.00
0120 630-80370 CONCRETE BARRIER (TEMPORARY) 242.000 242.000
LF 0.000 0.00
80.00000 242.000 19,360.00
0125 630-80380 *TRAFFIC CONE 86.000 86.000
EACH 0.000 0.00
13.00000 86.000 1,118.00
0130 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 347,888.70 $ 8,304.50$ 347,888.70

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0150 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0155 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
500.00000 3.000 1,500.00
CAT 0400 CURRENT AMT $ 3,500.00 $ 0.00$ 3,500.00

PROJECT TOTAL CURRENT AMT $ 351,388.70 $ 8,304.50 $ 351,388.70



